
From: Deputy Director, Admin  
Sent: Wednesday, September 19, 2012 11:34 AM 
To: +All HQ Employees 
Subject: Building Update - Headquarters  

 

SPANDREL PANEL REPLACEMENT 

 

The BOE received authorization from the Department of Finance to proceed with the 

replacement of the spandrel glass panels in the BOE headquarters building.  The 

Department of General Services (DGS) is currently developing contract documents to 

replace the spandrel panels.  The DGS expects that the bid specifications will be ready 

in two months, with an executed contract to follow by January 2013.  At that time, a 

schedule will be prepared and a determination made whether BOE needs to move 

employees away from the windows to conduct the work.   The estimated cost is $3.7 

Million. 

 

WASTEWATER DRAINAGE PIPE SYSTEM 

 

The DGS is currently developing a plan to address corrosion identified in portions of the 

BOE headquarters building wastewater drainage pipe system.  Once an action plan has 

been determined more information will be forthcoming. 

 

 

CAFETERIA  

 

The BOE headquarters cafeteria, as operated by Department of Rehabilitation’s 

Business Enterprise Program, is pending a final inspection of the fire suppression 

system.  Until State Fire Marshall (SFM) approval is received, Spahr’s Cafe cannot 

operate the grill.   Inspection by the SFM is tentatively scheduled for September 20, 

2012. 

 

 

Thank you, 

 

Liz Houser 

Deputy Director Administration 

Board of Equalization 

(916) 445-4272 


